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Levee Stability Program

Status:

e FY09 funding: $5M Senate, $5M House; currently under continuing resolution authority, not sure what
impact to appropriations will be at this time.

¢ Final Implementation guidance for Section 3015 of the Water Resources Development Act (WRDA) 07
was received and disseminated. Big change from the draft guidance is the requirement to execute a
feasibility cost sharing agreement (FCSA) after the first $100,000 Federal is expended on each project
report; this will extend the project delivery process by 3-6 months for each.

e Project delivery process includes development of a project management plan (PMP — scope of work for
the report phase) to accompany the FCSA; execution of the FCSA between the Corps and some non- -
Federal entity; preparation of a Project Implementation Report (PIR — somewhere between a recon and
feasibility level of effort), preparation of plans and specifications, and construction.

e The first report, Horse Shoe Bend, Bethel Isiand, is being prepared in-house; a draft document is being
worked by the new Planning Lead, Mr. Miki Fujitsubo. A meeting is scheduled for 9 am, Tuesday, 7 Oct
with BIMID and DWR to determine requirements to complete. This will be the model document for other
PIRs.

e Contract was let to Kleinfelder-Geomatrix JV in September to initiate an additional 40+ PIRs over an 18
month contract duration; likely in groups of 10

e Following SPD (South Pacific Division, USACE - Corps HQ, San Francisco) approval of PIRs, design
then construction

« First $100k entirely at Federal expense, cost share of the remainder of the study will be 50/50, cost
share of total constructed cost, 65% Fed / 35% non-Federal

e Delta Emergency Response Planning — Request for Proposal (RFP) issued to contractor. Proposal
received and technical analysis underway. Aforementioned Implementation Guidance requires Corps to
cost share emergency response work 50/50 with a non-Federal partner. Corps and DWR are currently
finalizing a Section 22 (planning assistance to states, a model agreement similar to a FCSA) agreement
between the two agencies for this important effort.

Background:
The Water Supply, Reliability, and Environmental Improvement Act (Section 103(f)(3)(D) of PL 108-361)

directed the U.S. Army Corps of Engineers (USACE) to deliver a report that identified and prioritized potential
levee stability projects in the Delta that could be carried out for $90 million in authorized Federal funds. USACE
invited Delta stakeholders to submit project proposals with letters stating their willingness to participate as cost-
sharing sponsors. These proposals were reviewed and prioritized, and submitted to Congress in what is often
referred to as the “180-Day Report to Congress”.

Section 3015 of the Water Resource Developmeht Act of 2007 eliminated the need for benefit cost analysis,
eliminated the $7M Federal per project cap, and by implication, the requirement for detailed study. ! also
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increased the original $90M authorized appropriations by an additional $106M, to be made available until
expended.

Delta Islands and Levees Feasibility Study
Status:
FY 09 funds: $2M Senate; $500k House; $1.25M likely out of conference
Team will pull elements of DRMS together to build the feasibility study base
This study is the Corps’ mechanism to fund some portion of the future Deilta Vision.
Intent is to conduct NEPA scoping workshops this FY, and begin filling the economic and hydraulic
/hydrodynamic data gaps
¢ The Delta Islands and Levees feasibility study is in the President’s Budget for FY09

Background:
This feasibility study will result in a plan to solve a wide variety of water resources problems Delta-wide. Results

of the Delta Risk Management Strategy (DRMS) studies will be used to define problems, opportunities, and
specific planning objectives, and will be used as without-project conditions to prioritize all Bay-Delta system
levees at risk of failure, strategic location to salt water intrusion, and repairs.

The feasibility study is the mechanism by which the Corps of Engineers can cost share up to 65% of the total
constructed cost for flood risk management (FRM) and ecosystem restoration (to include ancillary recreation
features) components of the eventual recommended plan for the Delta.

LTMS

Background:
The Delta Long-Term Management Strategy (LTMS) is a cooperative planning effort to coordinate, plan, and

implement beneficial reuse of sediments in the Sacramento and San Joaquin River Delta (Delta).

For more information on Delta LTMS, consult our website: www.deltal TMS.com or contact the program
manager Al Paniccia at 415.503.6735
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